STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

DB GOALS:
PROPCSALS | SSUED 10
NUMBER OF BI DDERS 5
PROGRAM ELEMENTS
Bl D RANK

11/ 14/ 00
02- 367504

02- SHA- 44- 43. 2/ 65. 2

DI SADVANTAGED BUSI NESS ENTERPRI SE -

RAS

4,472, 156. 00

4,710, 978. 00

5, 031, 864. 00

5,171, 772.00

5, 433, 433. 00

Bl D

SUMMARY

I N SHASTA COUNTY NEAR VI OLA AND
OLD STATI ON FROM 0. 6 KM EAST OF
VICLA TO 0.2 KM WEST OF PLUM VALLEY

ROAD

RESURFACE ASPHALT CONCRETE

FUND TOTAL HA22 6, 291, 000
ENG NEERS EST 5,622, 828. 00
Bl D TOTAL BI DDER | D

8. 0%

TOTAL NUMBER OF WORKI NG DAYS

AMOUNT UNDER 1, 150, 672. 00

DEPARTMENT

OF TRANSPORTATI ON

Bl D245

PAGE 1

11/15/ 00
CONTRACT CODE ' C
32 CONTRACT | TEMS

FEDERAL Al D ACNH- P044-(037)E

100

PERCENT UNDER EST 20. 46

Bl DDER | NFORVATI ON  ( NAME/ ADDRESS/ LOCATI ON)

TULLI S AND HELLER I NC

P O BOX 493416
REDDI NG CA 96049
J F SHEA CO I NC

P O BOX 494519
REDDI NG CA 96049- 4519
KIEWT PACI FI C CO

P O BOX 1769

VANCOUVER WA 98668

BALDW N CONTRACTI NG COVPANY
I NC

1764 SKYWAY

CH CO CA 95928

GRANI TE CONSTRUCTI ON  COVPANY

P O BOX 50085
WATSONVI LLE CA  95077-5085

FAX

FAX

FAX

FAX

FAX

530 241-5105
00295418
530 241-5570

530 246-4292
00177061
530 246-9940

360 693-1478
00433176
360 693-5582

530 891-6555
00091712
530 894-6220

831 724-1011
00000089
831 768-4021



02- 367504
02- SHA- 44- 4
11/ 14/ 00

Bl DDER | D NAME AND ADDRESS

Bl D245
SUMMARY OF REMAI NI NG BI DDERS PAGE 2
11/ 15/ 00
LI ST OF SUBCONTRACTORS
DESCRI PTI ON COF PORTI ON OF WORK SUBCONTRACTED

01

APEX FENCE

ANDERSON CA

APPLY A LINE

REDDI NG CA

RCSI

SANTA ANA CA

RON HALE CONSTRUCTI ON
SHASTA LAKE CA

RON HALE CONSTRUCTI ON
SHASTA LAKE CA

UPDATE CONSTRUCTI ON
RED BLUFF CA

GUARD RAI L

TRAFFI C MARKI NGS

TRAFFI C CONTROL AND CRACK SEAL ( PARTI AL)
ASPHALT CONCRETE SURFACI NG ( PARTI AL)
COLD PLANE ASPHALT CONCRETE ( PARTI AL)

MARKERS



02- 367504 Bl D245
02- SHA- 44- 4 SUMMARY OF REMAI NI NG BI DDERS PAGE 3
11/ 14/ 00 11/ 15/ 00
LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON COF PORTI ON OF WORK SUBCONTRACTED
04 APEX FENCE | TEMS 4, 6, 22 AND 23 ( PARTI AL)
ANDERSON CA
APPLY A LINE I TEMS 4, 7 AND 24 THRU 28 (PARTIAL)
REDDI NG CA
NORTHERN | NDUSTRI AL ELECTRI C | TEMS 4 AND 29 (PARTIAL)
REDDI NG CA
RCSI I TEMS 4 AND 13 ( PARTI AL)
SANTA ANA CA
RON HALE CONSTRUCTI ON | TEMS 4, 10 AND 14 (PARTIAL)
SHASTA LAKE CA
TRAFFI C SCLUTI ONS I TEMS 3 THRU 5 ( PARTI AL)
REDDI NG CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 APPLY A LINE INC STRI PI NG TRANSVERSE CGROOVE AND RECESSED MARKERS

CONTI NUED

5625 EASTSI DE ROAD

REDDI NG CA 96001

CENTRAL FENCE COVPANY

148 OITO Cl RCLE

SACRAMENTO CA 95822

GOLDEN STATE TRAFFI C SERVI CES
P O BOX 531

RANCHO CORDOVA CA 95670

ON NEXT PAGE

GUARD RAI L

CONSTRUCTI ON AREA SI GNS, DELI NEATORS AND MARKERS



02- 367504 Bl D245

02- SHA- 44- 4 SUMMARY OF REMAI NI NG BI DDERS PAGE 4
11/ 14/ 00 11/ 15/ 00
LI ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON COF PORTI ON OF WORK SUBCONTRACTED
03 HAT CREEK CONSTRUCTI ON | NC CRACK SEAL

24339 H GHWAY 89
BURNEY CA 96013

RON HALE CONSTRUCTI ON | NC ASPHALT CONCRETE SURFACI NG ( PARTI AL)
P O BOX 795
SHASTA LAKE CA 96019
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 APEX FENCE COVPANY I TEM5S 6, 22 AND 23
ANDERSON CA
APPLY A LINE INC I TEMS 7, 16 AND 24 THRU 28
REDDI NG CA
GOLDEN STATE TRAFFI C SERVI CE ITEMS 3, 9 AND 17 THRU 21
RANCHO CORDOVA CA
NORTHERN | NDUSTRI AL ELECTRI C | TEM 29
REDDI NG CA
RCSI I TEMS 4 AND 13 ( PARTI AL)
SANTA ANA CA
RON HALE CONSTRUCTI ON | TEMS 10 AND 14 ( PARTIAL)

SHASTA LAKE CA



02- 367504
02- SHA- 44- 4
11/ 14/ 00

Bl DDER | D NAME AND ADDRESS

L

SUMMARY

ST

OF

OF

REMAI

NI NG BI DDERS

SUBCONTRACTORS
DESCRI PTI ON COF PORTI ON OF WORK SUBCONTRACTED

Bl D245
PAGE 5
11/ 15/ 00

05

CENTER STRI PI NG

RANCHO CORDOVA CA

CENTRAL FENCE

SACRAMENTO CA

GOLDEN STATE TRAFFI C SERVI CES
RANCHO CORDOVA CA

NORTHERN | NDUSTRI AL ELECTRI C
REDDI NG CA

PAVEMENT ENG NEERI NG | NC
REDDI NG CA

PROJECT MANAGEMENT SYSTEM

Cl TRUS HEI GHTS CA

RCSI

SANTA ANA CA

RON HALE CONSTRUCTI ON | NC
REDDI NG CA

| TEMS 4, 7, 24 THRU 28 (PARTIAL)

I TEMS 6, 22 AND 23

ITEMS 3, 9 AND 17 THRU 21

| TEM 29

| TEM 15 ( PORTI ON)

I TEM 1 ( PARTI AL)

SEAL RANDOM CRACKS ( PARTI AL)

| TEM 14 ( PARTI AL)



02- 367504 Bl D245

02- SHA- 44- 4 CONTRACT PROPOSAL OF LOW BIDDER PAGE 6
11/ 14/ 00 11/ 15/ 00
| TEM | TEM UNIT OF ESTI MATED
NO CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D ANOUNT
1 070010 PROGRESS SCHEDULE ( CRI TI CAL PATH) LS LUMP SUM 11, 000. 00* 11, 000. 00
2 070018 TI ME- RELATED OVERHEAD VDAY 100 10. 00 1, 000. 00
3 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 15, 000. 00* 15, 000. 00
4 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 157, 000. 00* 157, 000. 00
5 (S) 128650 PORTABLE CHANGEABLE MESSAGE SI GN LS LUMP SUM 20, 000. 00* 20, 000. 00
6 150662 REMOVE METAL BEAM GUARD RAI LI NG M 290 21.00 6, 090. 00
7 150715 REMOVE THERMOPLASTI C PAVENENT MARKI NG MR 67 47.00 3, 149. 00
8 150722 REMOVE PAVEMENT MARKER EA 8, 130 2.00 16, 260. 00
9 151224 REMOVE DELI NEATOR EA 300 5. 00 1, 500. 00
10 (S) 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT MR 1, 450 10. 00 14, 500. 00
11 190185 SHOULDER BACKI NG STA 710 100. 00 71, 000. 00
12 198007 | MPORTED MATERI AL ( SHOULDER BACKI NG) TONN 9, 610 8. 00 76, 880. 00
13 374206 SEAL RANDOM CRACKS LNKM 70 1. 00 70. 00
14 390095 REPLACE ASPHALT CONCRETE SURFACI NG VB 2, 850 200. 00 570, 000. 00
15 390152 ASPHALT CONCRETE TONN 60, 600 54. 00 3, 272, 400. 00
16 019970 PAI NT CATTLE GUARD END W NGS LS LUMP SUM 1, 000. 00* 1, 000. 00
17 820108 DELI NEATOR ( CLASS 2) EA 880 30. 00 26, 400. 00
18 019971 H GHWAY POST MARKER EA 51 31.00 1, 581. 00
19 820112 MARKER ( CULVERT) EA 190 30. 00 5, 700. 00
20 820140 OBJECT MARKER ( TYPE PB) EA 3 30. 00 90. 00
21 820151 OBJECT MARKER ( TYPE L-1) EA 8 30. 00 240. 00
22 (S) 832001 METAL BEAM GUARD RAI LI NG M 210 65. 00 13, 650. 00
23 (S) 839565 TERM NAL SYSTEM ( TYPE SRT) EA 6 2, 300. 00 13, 800. 00
24 (S) 840515 THERMOPLASTI C PAVEMENT MARKI NG MR 140 45. 00 6, 300. 00
25 (S) 019972 THERMOPLASTI C PAVEMENT MARKI NG MR 13 90. 00 1,170. 00
( RECESSED)
26 (S) 840560 THERMOPLASTI C TRAFFI C STRI PE ( SPRAYABLE) M 138, 000 .50 69, 000. 00
27 (S) 019973 TRANSVERSE GROOVE M 230 6. 20 1, 426. 00
28 (S) 850122 PAVEMENT MARKER ( RETROREFLECTI VE- EA 8,130 7.00 56, 910. 00
RECESSED)
29 (S) 860811 DETECTOR LOOP EA 6 1, 000. 00 6, 000. 00
30 000001 | TEM DELETED PER ADDENDUM LS LUMP SUM . 00* 0.00
31 394002 PLACE ASPHALT CONCRETE (M SCELLANEOQUS MR 1, 630 8. 00 13, 040. 00
AREA)
32 999990 MOBI LI ZATI ON LS LUMP SUM 20, 000. 00* 20, 000. 00

TOTAL 4,472,156. 00



| TEM

OCO~NOOTOR~WNE

02-367504

02- SHA- 44- 4 SUMMARY
11/ 14/ 00

_______________________________ |

SECOND | THI

BI D ANOUNT | BI D

_______________________________ |

5, 300. 00* 5300. 00| 8, 000

50. 00 5000. 00| 1, 600

6, 100. 00* 6100. 00| 10, 000

104, 000. 00* 104000. 00| 125, 000

18, 500. 00* 18500. 00| 25, 000

22.00 6380. 00| 20

51. 00 3417. 00| 47

.70 5691. 00| .

5. 00 1500. 00| 10.

11. 00 15950. 00| 20.

348. 50 247435. 00| 125.

5. 00 48050. 00| 14.

1, 400. 00 98000. 00| 1.

160. 00 456000. 00| 210.

53.45  3239070. 00| 53

530. 00* 530. 00| 600

39. 00 34320. 00| 27

39. 00 1989. 00| 27

39. 00 7410. 00| 27

39. 00 117. 00| 27

39. 00 312. 00| 27

70. 00 14700. 00| 57

2, 500. 00 15000. 00| 2, 800

50. 00 7000. 00| 45

97.00 1261. 00| 90

.50 69000. 00| .

6. 70 1541. 00| 6.

7.50 60975. 00| 7.

1, 100. 00 6600. 00| 1, 000

. 00* 0. 00| .

41.00 66830. 00| 15.

163, 000. 00* 163000. 00| 400, 000

4,710, 978. 00

OF REMA
RD
AMOUNT

00* 8000
00 160000
00* 10000
00* 125000
00* 25000
00 5800
00 3149
50 4065
00 3000
00 29000
00 88750
00 134540
00 70
00 598500
.00 3211800
. 00* 600
.00 23760.
.00 1377.
.00 5130.
00 81
00 216
00 11970
00 16800
00 6300
00 1170
50 69000
20 1426
00 56910
00 6000
00* 0
00 24450.
00* 400000.

5, 031, 864. 00

I NI

N G

Bl DDERS
FOURTH

BI D AMOUNT
10, 000. 00* 10000
500. 00 50000
6, 450. 00* 6450
238, 000. 00* 238000
24, 000. 00* 24000
21.00 6090
47.00 3149
1.30 10569
15.00 4500
12. 00 17400
300. 00 213000
18. 00 172980
1.00 70
195. 00 555750
58. 50 3545100
1, 000. 00* 1000
26.50 23320
26.50 1351
26.50 5035
26.50 79
26.50 212
65. 00 13650
2, 300. 00 13800
45. 00 6300
90. 00 1170
.50 69000
6.20 1426
7.00 56910
735. 00 4410
. 00* 0.
35.00 57050
60, 000. 00* 60000

5,171, 772. 00

Bl D245
PAGE 7
11/ 15/ 00
FI FTH
BI D AMOUNT
5, 800. 00* 5800
1, 200. 00 120000
5, 000. 00* 5000
225, 000. 00* 225000
21, 000. 00* 21000
26. 00 7540
52. 00 3484
4. 60 37398
5.50 1650
17.00 24650
200. 00 142000
16. 00 153760
1, 200. 00 84000
200. 00 570000
54. 00 3272400
1, 000. 00* 1000
44.00 38720
44.00 2244
55. 00 10450
44.00 132
44.00 352
70. 00 14700
2,500. 00 15000
50. 00 7000
100. 00 1300
.50 69000
7.00 1610
7.00 56910
1, 400. 00 8400
. 00* 0.
8. 00 13040.
519, 893. 00* 519893
5, 433, 433. 00



